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Objectives, Scope and Methodology

• Assess compliance with contract terms, 

obligations and deliverables:

oContract Management

oCost Management

oQuality Control Review

oCloseout Activities



Findings Overview

• Georgia Bridge complied with the terms and 

obligations of the executed agreement.  The lump 

sum contract was paid in full at $23.2 million.

• Variance between accounting records and Open 

Checkbook

• Contract allowance used to pay interest charges

• No written approval to use allowance to pay for 

construction costs for MARTA parking

• Two instances of overpayment, which Georgia Bridge 

identified and reconciled



Contractor Complied with Contract Terms

• Georgia  Bridge complied with contract 

terms

• Total cost $23.2 million



Open Checkbook Overstated Payments by 

$10.4 Million

• Open Checkbook erroneously showed $33.6 million 

spent on the bridge as of July 2019

• Unreconciled difference after accounting for error

Recommendation:
• The chief financial officer should work to identify the remaining $487,125 

difference and make adjustments accordingly. Additionally, the City 

should strive to ensure future transactions posted to Atlanta’s Open 

Checkbook website reflect executed transactions (e.g. payments 

made to third parties).



$14,257 of Contract Allowance Paid Interest 

on Late Payments

• City paid $14,257 in interest charges on late 

payments

• Initial legislation did not seek authorization for full 

contract amount

Recommendation:
• The commissioner of the Department of Public Works and the chief 

financial officer should identify the cause for the late payments to 

Georgia Bridge. 



No Prior Written Approval for $318,885 Costs 

Related to MARTA Parking

• Costs paid from contract allowance without prior 
written approval

• Lack of documents to verify the cost of work was 
reasonable

Recommendation:
• The commissioner of the Department of Public Works should confirm 

whether  Georgia Bridge submitted the appropriate cost proposals for 
the MARTA parking improvements 

• For future projects, the Department of Public Works should adhere to 
the contract provisions for changes to projects including usage of 
allowances that should include approval prior to commencing work. 



Contractor Identified and Corrected 

Overpayments Totaling $154,402

• City made two overpayments

• Final invoice reconciled previous payments

Recommendation:
• The commissioner of the Department of Public Works and the chief 

financial officer should review the accounts payable processes in place 

for construction contracts to determine the cause of the overpayments 

to reduce risk in future projects. 



Questions?

Full Report:

http://www.atlaudit.org/audit-reports.html
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